



Dt.: 01.06.2022

CORRIGENDUM-3

Name of the work: **Supply & Installation of Desktops for Computational Lab at RGUKT-Nuzvid, Andhra Pradesh**

Tender ID: 498557

IFB No.:RGUKT/NZD/AP/E-Proc./M.Tech./Desktops for Computational Lab/T20/2022, dt.: 26.04.2022

Vide reference to tender ID: 498557, RGUKT-Nuzvid invite online tender through E-procurement for "Supply & Installation of Desktops for Computational Lab". In this connection, the following corrigendum made under head of "**The reduction of processing Fees, extension of delivery period, reduction of penalty charges, reduction of performance security deposit**".

All the participating bidders kindly observe the following modifications.

1) Modified DELIVERY SCHEDULE as follows.

The delivery period is extended to 12(Twelve) Weeks from the date of Purchase Order instead of 4 weeks.

In the event of delayed delivery i.e. delivery after the expiry of the delivery period as specified above, the vendor shall be liable to pay a penalty at a percentage of the value of the undelivered machines as per the modified detailed below:

2) Existing charges	penalty	3) Modified charges	penalty
4)	@ 2% for the One week	5)	@ 0.2% for the One week
6)	@ 4% for Two weeks	7)	@ 0.4% for Two weeks
8)	@ 6% for Three weeks	9)	@ 0.6% for Three weeks
10)	@ 8% for four weeks	11)	@ 0.8% for four weeks
12)	@ 10% for Five weeks	13)	@ 1% for Five weeks

if delay continues beyond 5 weeks, then the contract is liable to be cancelled

- 2) Processing Fee reduced from Rs. 9000 (non-refundable) to Rs. 3000 (non-refundable) and exemption for MSME registered firms.
- 3) Performance security deposit is reduced from 10% on total contract value to 3% on total contract value.

Sd/-
Administrative Officer